

Student Marketplace — Weekly Plan & Fact Report

Project: Student Marketplace

Group: 4

Week: 4

Dates: September 14–20, 2026

Project Manager: Yeszhanov Aliaskar

Week Summary. The main goal of this week was to start the technical implementation phase of the Student Marketplace project. The team created a GitHub repository and prepared the project workspace for future development. We also reviewed the previously defined MVP scope and discussed which core features should be implemented first. Backend development has not started yet, but the team is ready to move from planning to implementation. Overall status: On Track.

Plan for the Week. During this week, the team planned to create a shared GitHub repository, organize the initial project workspace, review the MVP scope and feature list, identify the first features for implementation, prepare the project for frontend and backend development, and discuss the first technical tasks for the next development stage.

Plan & Fact.

Task	Planned result	Actual result	Status	Blocker	Next step
GitHub repository setup	Shared repository available for the team	Repository was created and is ready for collaboration	On Track	—	Add initial project files and define branch structure
Project workspace organization	Basic development workspace prepared	Initial workspace was organized and prepared for development	On Track	—	Create project folders and configuration files
MVP scope review	Confirm the main functions to be developed first	The team reviewed the previously defined MVP features and scope	On Track	—	Convert main features into development tasks
Feature prioritization	Select the first functions for implementation	Registration, product listings, categories, and search were identified as initial priorities	On Track	—	Start from project architecture and authentication planning
Backend preparation	Backend environment and structure prepared	Backend implementation has not started yet	At Risk	Development has only recently started	Define backend architecture and create the initial backend structure
Development planning	Initial technical tasks prepared for the next stage	The team discussed next implementation steps, but coding is still at an early stage	On Track	—	Assign development tasks and begin implementation

What We Learned. Setting up the repository early helps the team organize the project before active development begins. Reviewing the MVP scope before coding helps avoid unnecessary work. We also understood that large features should be divided into smaller technical tasks, and that backend development should start next week to keep the project on schedule.

AI Disclosure. Generative AI was used to help structure the report and improve the English wording. The project status, completed work, and project decisions were provided by the team.