

TSIS 5 — Project Charter & Force Field Analysis

Course: IT Project Management (PjM 101)

Project: Student Marketplace

Group: 4

Project Manager: Yeszhanov Aliaskar

Date: 29 September 2026 — document preparation date

TSIS 5 submission window: 28 September–2 October 2026

1. Launch Summary

Date: The launch meeting date is not recorded in the supplied materials and requires confirmation.

Attendees to confirm:

- Yeszhanov Aliaskar — Project Manager (PM)
- Zhakanov Bolat — Developer (DEV)
- Khamitov Aibar — UX Designer (UX)
- Madeniyetov Azamat — QA

Sponsor/instructor attendance has not been documented.

Proposed launch agreements, pending team confirmation:

- Limit delivery to a semester web prototype based on the existing Must features.
- Include registration/login, listing creation, category browsing, search, filtering/sorting, and product details.
- Apply a hybrid plan-driven and agile approach, with fixed course deliverables and proposed one-week development cycles.
- Require documented review of scope changes; new Must features require PM and sponsor/instructor approval.
- Plan around team availability, concentrated development responsibilities, and the semester deadline.

2. Project Charter

The following establishes a proposed planning baseline. New scheduling, scope, and resource decisions require team confirmation; approval has not yet been documented.

Purpose

Students currently use messaging groups and general trading platforms to buy and sell secondhand books, electronics, furniture, clothing, and other belongings. Relevant offers can be difficult to find because listings become mixed with conversations. Student Marketplace will provide university students with structured listings and searchable product information. The project is timely because the team is moving from initiation toward implementation during the current semester.

Business Case. This is an educational course project. Its value is a useful student marketplace prototype and practical experience in project planning, development, testing, and coordination. Success depends on user value and demonstrated project management skills, rather than commercial revenue.

Upon sponsor/course approval, the charter authorizes Yeszhanov Aliaskar to coordinate work within the approved scope and resource limits.

Objectives

1. By the end of proposed Sprint 1, document the initial architecture and data model and demonstrate an initial registration/login flow.
2. By the end of proposed Sprint 2, demonstrate an integrated flow for creating listings, browsing categories, and performing basic product searches.
3. By the semester final demonstration deadline, deliver a working web prototype covering all six Must features, including filtering/sorting and product details.
4. Before the final demonstration, execute the two user-test scenarios below, record outcomes and defects, and resolve defects that block the core workflows.
5. Submit TSIS 5 within 28 September–2 October 2026 and deliver the final demonstration and supporting documentation by the confirmed course deadlines.

Overview

Technical approach. The planned solution is a web application with frontend/backend components, REST APIs, and a database for users, listings, and categories. Specific languages, frameworks, database technology, and hosting have not been confirmed.

The latest supplied progress report, TSIS 3 for 14–20 September 2026, records a created GitHub repository and prepared workspace. Backend implementation had not started; its status was **At Risk**, while the overall project was **On Track**. TSIS 4 provides competencies and planned actions, not evidence of completed development.

Project management approach. A hybrid approach combines fixed TSIS deliverables and course milestones with iterative development, testing, and review. Existing PM, DEV, UX, and QA roles remain unchanged.

In Scope — existing Must features:

- User registration and login.
- Listing creation with title, description, price, category, photographs, and condition.
- Browsing product categories.
- Searching listings by title or keywords.
- Filtering and sorting listings, including category, price, and condition filters.
- Product details showing photographs, description, price, condition, and seller information.

Out of Scope — proposed semester deferrals:

- Ratings and reviews — Could.
- Student verification — Could.
- Campus pickup/location information — Idea List.
- Dedicated in-platform messaging — Idea List.

Seller contact, editing/deleting listings, favorites, and reporting retain their **Should** priority. They are not mandatory acceptance requirements for this Must-based baseline; inclusion requires explicit prioritisation and scope review.

Schedules

Milestone / Cycle	Timing	Goal
TSIS 5 submission	28 September–2 October 2026	Submit the Charter and Force Field Analysis
TSIS 4 preparation checkpoint	Planned for Week 5; completion unconfirmed	Check architecture, data model, Git workflow, and test-checklist progress
Proposed Sprint 1	Course Week 6	Complete outstanding setup; establish architecture/data model and initial authentication
Proposed Sprint 2	Course Week 7	Integrate listings, categories, and basic search; begin workflow testing
Final demonstration and submission	Semester course deadline; exact date unconfirmed	Demonstrate all Must features and submit supporting evidence

Proposed sprint length: one week. Week 6/Week 7 numbering is inferred from TSIS 3, which identifies 14–20 September as Week 4. The team must confirm this mapping, capacity, and sprint commitments. Unfinished Week 5 preparation will be carried forward explicitly.

Resources

The project uses four team members and the shared GitHub repository reported in TSIS 3. TSIS 4 records relevant development, UX, testing, project management, and Git skills.

Weekly capacity: hours per member and total team hours have not been provided; each member must supply an estimate before sprint commitments are finalised.

Tools and funding: development tools, hosting, budget, and any paid-service or licensing requirements remain unconfirmed. Figma proficiency is recorded for UX, but project tool adoption is not confirmed. The PM will record approved costs and review resource impacts before commitments; paid resources require an approved budget.

Scope Change Procedure. A team member records the proposed change and its rationale. The PM reviews scope, schedule, resource, and testing impacts with the relevant owner. Significant changes require team discussion. New Must features and material baseline changes require written PM and sponsor/instructor approval. Approved changes must be reflected in the charter, feature priorities, and task records before implementation.

Personnel

Member	Role	Main Responsibility
Yeszhanov Aliaskar	PM	Scope, planning, coordination, reporting, Git workflow guidance, and course artifacts
Zhakanov Bolat	DEV	Architecture, frontend/backend implementation, data model, authentication, listings, and search
Khamitov Aibar	UX	User needs, wireframes, interface design, and usability
Madeniyetov Azamat	QA	Test planning, MVP testing, defect identification, and quality control

Project Manager: Yeszhanov Aliaskar.

Sponsor: Ruslan Zhulduzbayev, identified as SPON in TSIS 1+2. The assignment also identifies the course instructor as an academic sponsor/approver; whether these are the same person requires confirmation.

Training priorities follow TSIS 4: Git guidance from Aliaskar, architecture knowledge sharing from Bolat, and test-checklist guidance from Azamat.

The responsibilities are aligned with the RACI matrix defined in TSIS 1+2.

Risk Management Plans

The following five risks and responses are proposed for team review.

Risk	Impact	Mitigation
Scope creep or unclear feature boundaries	Optional features reduce time available for Must delivery	PM maintains the approved Must baseline and applies the written change procedure
Backend implementation delay	Authentication and listing workflows may be delayed	DEV verifies current progress, completes outstanding architecture work, and prioritises an initial authentication flow
Development work concentrated on one member	Limited availability or technical difficulties could delay several features	PM checks capacity before commitments; DEV divides work into small tasks and documents architecture; UX and QA contribute within their roles
Uneven Git/GitHub collaboration skills	Integration mistakes and rework	PM establishes branch, commit, and pull-request guidance and helps UX and QA practise the workflow
Testing starts too late	Core defects remain near the final demonstration	QA prepares tests early and checks each integrated flow; DEV reserves time for fixes before accepting additional scope

Opportunity: the team can use its complementary skills and Aliaskar's Advanced Git competency to improve collaboration and share knowledge.

Evaluation Methods

Project evaluation. Success will be assessed through a working demonstration of all Must features, alignment with the approved scope and course requirements, complete documentation, recorded test outcomes, and resolution of blocking defects. Sprint reviews will compare actual results with commitments. A final review will record lessons learned.

User-test criteria:

1. A student can register, log in, and create a listing containing the required information and photographs. The saved listing appears in the correct category without developer intervention.
2. A student can find a listing through search and agreed filters, apply the agreed sorting option correctly, and open product details displaying the correct product and seller information.

These are planned acceptance checks. No completed user tests or numerical results are claimed.

3. Force Field Analysis

Central Statement

“Deliver a working Student Marketplace MVP for university students by the semester final demonstration deadline.”

Forces

Strength uses a scale of **1 = weak influence** to **5 = strong influence**. Scores are proposed qualitative assessments for team review, not measured results.

Driving Forces (+)	Strength	Restraining Forces (-)	Strength
Identified student problem: TSIS 1+2 describes difficulty finding and managing offers in messaging groups and general marketplaces.	4	Early backend stage: backend had not started in the latest supplied progress report, placing dependent workflows at risk.	4
Defined Must features: six existing priorities provide a bounded and testable delivery target.	4	Concentrated technical responsibility: architecture, backend, and database skills depend mainly on Bolat within limited semester time.	4
Established roles and competencies: PM, DEV, UX, and QA responsibilities support coordinated delivery.	3	Scope expansion pressure: the wider idea list and ambiguity around Should features could distract from Must delivery.	3
Existing GitHub repository: the reported repository and workspace provide a starting point for shared development.	3	Git collaboration gaps: Beginner Git skills for UX and QA require guidance before reliable collaboration.	2

The drivers support a focused prototype, but delivery depends on reducing backend and capacity risks. The team should validate sprint commitments before expanding scope.

4. Actions

The following actions are proposed. Week 6/Week 7 targets use the provisional course-week mapping above. TSIS 4 tasks should be carried forward only if still unfinished.

Action	Owner	Target Week	Purpose
Confirm the Must baseline, record deferred features, and complete the branch/commit/PR guidance with UX and QA practice	Yeszhanov Aliaskar — PM	Week 6	Reduce scope ambiguity and Git collaboration problems
Verify Week 5 progress, complete outstanding architecture/data-model work, and implement the initial authentication flow	Zhakanov Bolat — DEV	Week 6	Reduce backend delay and establish the foundation for listings
Prepare or refine wireframes for registration, listing creation, browsing/search, and product details	Khamitov Aibar — UX	Week 6	Translate Must requirements into clear implementation flows
Prepare the registration/login and listing test checklist; extend and execute it as Sprint 2 flows become available	Madeniyetov Azamat — QA	Week 6; execution continues in Week 7	Detect defects early and make acceptance observable
Integrate listing creation, categories, and basic search, then review results with UX and QA	Zhakanov Bolat — DEV	Week 7	Turn the defined MVP priorities into a demonstrable workflow

5. AI Disclosure

AI Disclosure. Generative AI was used to help structure the Project Charter and Force Field Analysis and improve the English wording. Project information, team roles, MVP scope, project status, decisions, and risks were provided or reviewed by the team.

Assumptions / Information to Confirm

- Actual or planned launch date, attendance, agreement on the proposed baseline, and charter approval.
- Whether Ruslan Zhulduzbayev is also the course instructor and who provides formal academic approval.
- Acceptance of the Must-based scope: earlier MVP prose included seller contact and basic listing management, although the feature list classifies them as Should.
- Proposed one-week sprints, Week 6/Week 7 mapping, sprint commitments, and exact final demonstration/submission dates.
- Current development progress and completion of the Week 5 actions from TSIS 4.
- Available hours per week for each member, technical stack, adopted tools, hosting, budget, and any licensing or paid-service needs.
- Team validation of the proposed risk priorities, force strengths, mitigations, and action targets.